Upcoming 3 Week's Work Activities

Cambridgeport Roadway Improvement Project

2005
Activity Description 815 816 | 8117 L 818 819 | 822 823 | 824 | 8125 " 828 | 829 | 850 B1 91 1 9P
Mon & Tue | Wed Thur Fri | Mon | Tue . Wed Thur | Fri § Mon = Tue = Wed | Thur | Fri

Full Depth Pavement Reconstruction X X X X X X X X X X X X X X
Pavéng—Base&B%nder - X |
Erie to Allston incl. Erie Intersection:
Curb/Sidewalk X X X X X X X X X X X X X X X
Chestnut toward Henry:
Excavation for Full Depth Reconstruction X X X
Paving - Base & Binder — Putnam to Chestnut X
CurbiSidewatk X X X X X ; |
Raise CoversiFrames X X X X X X X X | X X




